
Project Tracker — AgriOpportunity (A4)

Mobile Application · React Native (Expo) + Node.js + TypeScript · Due 13 November 2026 · Status as of 11 November 2026, 23:10

Item	Detail	Item	Detail
Product	AgriConnect 360 · A4 AgriOpportunity (matched agri opportunities)	Progress	11 of 18 tasks done (61%)
Repository	Agriconnect/ → app/ (Expo) · backend/ (Node) · docs/ · postman/	Build status	Typecheck clean · 42/42 integration tests · 51/51 Postman cases
MVP 1 target	Public APK + backend deployed on Render	Next milestone	Each member reads their part of CODE_GUIDE.md; deploy + APK 12 Nov morning; video 12 Nov
Team	Fill in names and student numbers below	Supervisor	4IR Research Lab facilitator

Timeline



Task list

ID	Phase	Task	Owner	Start	Finish	Status	Evidence
T01	Discover	Compare Medium briefs; choose A4 AgriOpportunity (fewest moving parts)	Team	11 Nov 17:40	11 Nov 21:26	**Done**	`Projects Pack v1.0 A4`
T02	Discover	Scope, golden journey, out-of-scope list, design note on national platforms	Team	11 Nov 21:26	11 Nov 21:30	**Done**	`AGENTS.md, docs/Design_Note.md`
T03	Design	Data model and explainable 3-check matching rules	Backend	11 Nov 21:26	11 Nov 21:30	**Done**	`backend/src/db`
T04	Build	Backend: auth, profile, matches, search, save + alerts, .ics, apply, admin	Backend	11 Nov 21:28	11 Nov 21:32	**Done**	`backend/src/routes`
T05	Build	Backend integration tests (40)	Backend	11 Nov 21:30	11 Nov 21:32	**Done**	`backend/tests`
T06	Build	Expo app: Matches, Browse, Saved, Profile, Manage, detail, apply, admin form	Mobile	11 Nov 21:32	11 Nov 21:36	**Done**	`app/src`
T07	Verify	UI smoke test of 16 screens (0 console errors)	Mobile	11 Nov 21:36	11 Nov 21:38	**Done**	`docs/ui/*.png`
T08	Docs	AGENTS.md, README, API docs, OpenAPI (valid)	Team	11 Nov 21:38	11 Nov 21:40	**Done**	`docs/API.md`
T09	Verify	Postman: 51 cases, 150 assertions, Newman run + re-run	QA	11 Nov 21:40	11 Nov 21:42	**Done**	`postman/, API_Test_Cases.pdf`
T10	Docs	System documentation (Doc) with architecture diagram	Team	11 Nov 21:42	11 Nov 21:45	**Done**	`docs/System_Documentation.md`
T10b	Build	Simplify code for the team; CODE_GUIDE.md with 4 parts	Team	11 Nov 22:55	11 Nov 23:10	**Done**	`CODE_GUIDE.md`
T11	Hand over	Push repo to GitHub; deploy API on Render; check /health	DevOps	11 Nov 23:15	12 Nov 00:15	**To do**	`Render URL`
T12	Hand over	Set API URL in eas.json; development build	Mobile	12 Nov 07:30	12 Nov 09:00	**To do**	`EAS build link`
T13	Hand over	Public APK (preview profile); install on a phone	Mobile	12 Nov 09:00	12 Nov 11:00	**To do**	`APK link`
T14	Design	Figma file: import screen exports, add flow arrows	Design	12 Nov 08:00	12 Nov 10:00	**To do**	`docs/ui/ -> Figma`
T15	Verify	Postman against Render; device golden-journey checklist	QA	12 Nov 11:00	12 Nov 13:00	**To do**	`Newman report`
T16	Hand over	Record 3-5 min system presentation video with audio	Team	12 Nov 13:00	12 Nov 17:00	**To do**	`docs/Video_Script.md`
T17	Hand over	Export PDFs, fill team names, final review, submit	Team	13 Nov 08:00	13 Nov 12:00	**To do**	`Submission`

Deliverables checklist

Deliverable (brief)	Where	Status
1. Repo with app/ and backend/	Agriconnect/	Done — push to GitHub (T11)
2. Figma UI/UX design	docs/ui/ (16 screens, 390x844 @2x) → Figma	16 screens done; Figma import T14
3. AGENTS.md	AGENTS.md, app/AGENTS.md	Done
4. System documentation (Docs)	Claude Doc + docs/System_Documentation.md	Done — export PDF
Eval 1. Project tracker (PDF)	docs/Project_Tracker.pdf	Done (this file)
Eval 2. API documentation	docs/API.md, docs/openapi.yaml	Done
Eval 3. System documentation	Claude Doc	Done

Deliverable (brief)	Where	Status
Eval 4. Developer API test case doc (Postman)	docs/API_Test_Cases.pdf, postman/	Done — 51/51 pass locally
Publish: development build	eas build --profile development	To do (T12)
Publish: public APK (MVP 1)	eas build --profile preview	To do (T13)
Publish: deploy backend	Render blueprint render.yaml	To do (T11)
Presentation: 3–5 min video with audio	docs/Video_Script.md	To do (T16)

Risks and mitigations

Risk	Likelihood	Impact	Mitigation
Render free service sleeps; slow first request in the demo	High	Medium	Open /api/v1/health 2 minutes before recording; app waits 60 s
EAS build queue is slow on the free plan	Medium	High	Start the dev build and preview APK first thing on 12 Nov
Wrong API URL baked into the APK	Medium	High	Update eas.json before building; Profile screen footer shows the URL
Free Render database expires after 30 days	Low (before marking)	Medium	Recreate DB and redeploy; seed runs automatically
Demo alert not due if seeded long before the demo	Medium	Medium	Seed dates are relative; reseed (empty DB, restart) on demo day
Team member unavailable for video	Low	Medium	Script in docs/Video_Script.md; any member can record

Team

Name	Student number	Role	Main tasks
		Backend lead	T03, T04, T05, T11
		Mobile lead	T06, T07, T12, T13
		QA and docs	T08, T09, T10, T15
		Design and presentation	T14, T16